

Path Advisory Committee Agenda
Monday, July 6, 2015
10:30 a.m.
Town Hall

Unfinished Business:

1 - Contract

New Business:

- 1 - DOH Meeting in April
- 2 - Chapman Update
- 3 - Funding
- 4 - Sewer Expansion Update
- 5 - Site visit in July/DOH

- For inclusion on future Path committee communication, here is Jennie Brockman's email:jbrockman@jeffersoncountywv.org

- WVDOH now has three engineers working on the Path. The new DOH engineers working on the Path would like to conduct a site visit in the next few weeks. Chapman has turned over their typical work to date for DOH to further refine...Chapman is also investigating if there are any other configuration possibilities given topography and right-of-way challenges. DOH also assured the project's funding remains intact and will work to secure additional funds from state sources if needed.

- To recap DOH's April visit, folks from the State Historic Preservation Office, as well as DOH Environmental Unit reviewed the site. Nothing major was reported beyond previous discussions.
- Aside from physical challenges with the Path project, DOH has concerns about the Town's future sewer expansion plans on the east side of 480. Additional coordination between the Town and DOH on this front is needed.